
4/2/98 Manuel I. Martin 1

S Reached agreement with the µ Trigger (L1)
group to anchor the track-finding algorithm 
on the A layer.  This eliminates a very difficult
problem created by the need of anchoring the 
tracks in A layer for the SVT (L2) and in the
H layer for the µ L1 Trigger!

 -
S Waiting closure in regard to the proposal to 
use the FIC, SLIC and MBTC  to build the 
 SVTpp and CFTpp.  This issue is delaying the
progress of the Broadcaster design and the TDR
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S Trigger Test Board
Successful download of VHDL programs

into FPLDs
Layout of Data Distribution mezzanine continues

S MCM (Multiple Chip Module) Test Board is 
designed and layout completed.  Ready for PCB 
manufacturing. (8 layers and includes a version of
the MCM).

S 25 new SIFT chips arrived Tuesday.

S VRB Controller design is being modified to 
accommodate CFT requirements (add clock and
 triggers path directly to FE Boards).


